Air Force Plant No. 85 Proposed NPL

Size: 420 acres

Mission: Produced aircraft and aircraft missile components
HRS Score: 50.00; proposed for NPL in January 1994

IAG Status: None

Contaminants: PCBs, petroleum hydrocarbons, VOCs, and metals
Media Affected: Groundwater, surface water, sediment, and soil

Funding to Date: $3.8 million
Estimated Cost to Completion (Completion Year): $0 (FY2000)
Final Remedy in Place or Response Complete Date for All Sites: FY2000

Columbus, Ohio

Restoration Background FY98 Restoration Progress

Environmental studies since FY86 have identified 11 sites and 1 A PCB-contaminated soil site was remediated, and regulator

area of concern (AOC) at Air Force Plant No. 85. Historical concurrence was obtained. Investigations began under Ohio’s
operations at the installation involved use of solvents and Voluntary Action Program. In addition, Air Force Plant No. 85
petroleum products. Contaminants include polychlorinated property was sold, with sales proceeds to be used for environmen-

biphenyls (PCBs), metals, petroleum hydrocarbons, and volatile tal restoration.
organic compounds (VOCs), which have affected groundwater,

surface water, sediment, and soil. Decision documents have beenPlan of Action
prep_ared for 9 of the 11 sites; however, the_A|r Force has not Use sales proceeds for remediation activities in FY99 and
received concurrence from regulatory agencies on any of the beyond

documents.

) ) ) o ¢ Obtain concurrence from regulators on final closure of sites b
In FY94, the installation conducted supplemental investigations FY00 FY99 FunbpING BY PHASE AND RELATIVE Risk
of pesticide contamination at the fire training area. In FY95, the .

installation began to remove soil contaminated with PCBs. In Update community and provide information as needed
FY96, the AOC was closed under a letter of concurrence from the

Ohio EPA, and the installation began a groundwater and surface

water investigation. Fieldwork on the investigation was com-

pleted in FY97.

In FY97, the Aeronautical Systems Center began using the State
of Ohio’s Voluntary Action Program rules, which were codified in
that year. The restoration of the fire training area was deferred,
pending further analyses. The site may be closed after a risk All sites are in the long-term monitoring phase.
assessment is conducted.

In FY95, the installation formed a Restoration Advisory Board
(RAB) and began an educational program for RAB members. A
public meeting held in FY97 determined that the continuation of
the RAB was not necessary. The public and the installation agreed
that information will be provided to the community informally,

as needed.
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